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Vemeta Simon, U.S. Environmental Protection Agency 
Jeff Bryniarski, Weston Solutions 
Linda Nachowicz, U.S. Environmental Protection Agency 
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Mark Dumo, U.S. Environmental Protection Agency 
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Tony Logan, City of Shelbyville 
Harry Atkinson, IDEM 
Max Michael, IDEM 
Ken McDaniel, IDEM 
Carl Norman, U.S. Environmental Protection Agency 
Jeff Cahn, U.S. Environmental Protection Agency 
Sally Jansen, U.S. EPA Region V 
Rick Mehl, Weston Solutions 
Andrea Robertson, Indiana Finance Authority 
Kevin Hughes, PE Engmeers 

From: Shelly Lam and Vemeta Simon, On-Scene Coordmator 
Date: 4/26/2010 

Reporting Period:} 2/14/2009-4/14/2010 

1. Introduction 
1.1 Background 

Site Number: B5UX Contract Number: EP-55-08-02 



D.O. Number: 0043 
Response Authority: CERCLA 
Response Lead: EPA 
NPL Status: Non NPL 
Mobilization Date: 11/30/2009 
Demob Date: 
CERCLIS ID: 
ERNS No.: 
FPN#: 

Action Memo Date: 
Response Type: 
Incident Category: 
Operable Unit: 
Start Date: 
Completion Date: 
RCRIS ID: 
State Notification: 
Reimbursable Account #: 

1/11/2010 
Time-Critical 
Removal Action 

11/25/2009 

IDEM Notified 

1.1.1 Incident Category 

Inactive Production Facility 

1.1.2 Site Description 

See POLREPs #1 and 2. 

2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 
See POLREP #1 

2.1.2 Response Actions to Date 

On March 25,2010, this facility was purchased by Escalade Group, LLC (Escalade), 
which is owned by Mr. James Keith Sharp of Huntsville, Alabama. On March 26, OSC 
Lam and Shelbyville Fire Department visited this facility and determined Escalade had 
been working in the building 3 weeks prior to March 25, and had sub-leased space to Wal-
Mart. Shelbyville Fire Department cited the facility with 19 fire code violations. During 
the visit, OSC Lam noted lack of security at the facility, the presence of a child and other 
workers who appeared to be unaware of the presence of hazardous substances on-site, and 
that hazardous substances, pollutants, and contaminants previously staged by EPA had 
been relocated throughout the facility and were improperly staged. 

OSC Lam sent Mr. Sharp a letter detailing immediate steps that Escalade should take and 
requested written access. On March 30, OSC Lam, Shelbyville Fire Department, and 
IDEM met with Mr. Sharp at the facility and re-iterated actions to be taken at the Site 
regarding staging and disposal of the waste. 

On April 13,2010, OSC Lam and START met with Mr. Sharp and representatives of 
Escalade at the site to oversee the proper staging and segregation of drums. EPA 
conducted a drum inventory and compared it to the original drum log compiled during the 
site assessment. Approximately 5 drums of rags and discarded personal protective 
equipment (PPE) on the original inventory could not be accounted for. All drums of 
corrosives, flammables, oil, and product were accounted for. 



On April 14,2010, Safety Kleen transported approximately 10,000 gallons of oil off-site to 
their facility in East Chicago, Indiana for recycling. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 

On April 5,2010, a general notice of potential liability and request for information were 
sent via e-mail and UPS to Mr. Sharp, which required a verbal response by April 7 and 
also included the two former Meridian facilities in Grabill, Indiana and Huntington, 
Indiana. Mr. Sharp, Dale W. Eikenberry, Mr. Sharp's Counsel, U.S. EPA, and the 
Shelbyville Fire Department had a conference call in which Mr. Eikenberry stated that his 
client was not ready to respond since he was in the process of trying to retain an attorney 
that had Federal environmental experience. Therefore, U.S. EPA granted Mr. Sharp's 
request for more time to respond. Specificialy, Mr. Sharp's response to our request for 
information is due by April 20,2010. Currently, Safety Kleen is assessing this facility. On 
April 9, IDEM, U.S. EPA, and the Indiana Attorney General had a conference call to 
update each entity about their respective activities. 

See POLREP # 1. On March 25,2010, this facility was purchased by Escalade Group, LLC 
(Escalade), which is owned by Mr. James Keith Sharp of Huntsville, Alabama. On March 26, 
OSC Lam and Shelbyville Fire Department visited this facility and determined Escalade had 
been working in the building 3 weeks prior to March 25, and had sub-leased space to Wal-
Mart. Shelbyville Fire Department cited the facility with 19 fire code violations. During the 
visit, OSC Lam noted lack of security at the facility, the presence of a child and other workers 
who appeared to be unaware of the presence of hazardous substances on-site, and that hazardous 
substances, pollutants, and contammants previously staged by EPA had been relocated 
throughout the facility and were unproperly staged. OSC Lam sent Mr. Sharp a letter detailing 
knmediate steps that Escalade should take and requested written access. On March 30, OSC 
Lam, Shelbyville Fire Department, and IDEM met with Mr. Sharp at the facility and re-iterated 
actions to be taken at the Site regarding staging and disposal of the waste. On April 13, 2010, 
OSC Lam and START met with Mr. Sharp and representatives of Escalade at the site to oversee 
the proper staging and segregation of drums. EPA conducted a drum inventory and compared it 
to the original drum log compiled during the site assessment. Approximately 5 drums of rags 
and discarded personal protective equipment (PPE) on the original inventory could not be 
accounted for. All drums of corrosives, flammables, oil, and product were accoimted for. 

2.2 Planning Section 
2.2.1 Anticipated Activities 

2.2.1.1 Planned Response Activities 

EPA will continue to coordinate with Mr. Sharp regarding the off-site disposal of waste. 

2.2.1.2 Next Steps 

Safety Kleen is anticipated to remove drums and containers of hazardous waste on April 19, 2010. 

2.2 Issues 

None anticipated at this time. 

2.3 Logistics Section 



2.4 Finance Section 

Estimated Costs * 

Budgeted 
Total To 

Date Remaming 
% 

Remaining 

Extramural Costs 

ERRS - Cleanup Contractor 

START 

$60,000.00 

$20,000.00 

$50,929.24 

$0.00 

$9,070.76 

$20,000.00 

15.12% 

100.00% 

Intramural Costs 

Total Site Costs $80,000.00 $50,929.24 $29,070.76 36.34% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the 
time this report was written. The OSC does not necessarily receive specific figures on fmal 
payments made to any contractor(s). Other financial data which the OSC must rely upon may 
not be entirely up-to-date. The cost accounting provided in this report does not necessarily 
represent an exact monetary figure which the government may include in any claim for cost 
recovery. 

2.5 Safety Officer 
Not applicable. 

2.6 Liaison Officer 
Not applicable. 

2.7 Information Officer 
2.7.1 Public Information Officer 

Not applicable. 

2.7.2 Community Involvement Coordinator 

Not applicable. 

3. Participating Entities 
3.1 Unified Command 

Not applicable. 



3.2 Cooperating and Assisting Agencies 
Indiana Department of Environmental Management (IDEM) 
Shelbyville Fire Department (SFD) 

4. Personnel On Site 

5. Definition of Terms 
DOT - Department of Transporation 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
MAS - Meridian Automotive Systems 
OSC - On-Scene Coordinator 
RCRA - Resource Conservation and Recovery Act 
SFD - Shelbyville Fire Department 
START - Superfund Technical Assessment and Response Team 
U.S. EPA - United States Environmental Protection Agency 

6. Additional sources of information 
6.1 Internet location of additional information/reports 

For additional information, please refer to "Documents" on www.epaosc.org/. 

6.2 Reporting Schedule 
The next PolRep will be submitted at a date to be determined. 

7. Situational Reference Materials 
For additional information, please refer to "Documents" on www...epaosc^Qrg/. 

http://www.epaosc.org/
http://www...epaosc%5eQrg/



